

**ENTERPRISE RESOURCE PLANNING (ERP) IMPLEMENTATION  
PROTOTYPE USING ADEMPIERE: CASE STUDY CV.INDO SURYA**

By

Markus Daniel

11210110

A Thesis Submitted to the Faculty of

ENGINEERING & INFORMATION TECHNOLOGY

In partial fulfilment of the requirements  
for the  
BACHELOR'S DEGREE  
in

INDUSTRIAL ENGINEERING



SWISS GERMAN UNIVERSITY  
EduTown BSD City  
Tangerang 15339  
Indonesia

August 2014

**Revision after the Thesis Defense on 17<sup>th</sup> July 2014**

### STATEMENT BY THE AUTHOR

I hereby declare that this submission is my own work and to the best of my knowledge, contains no material previously published or written by another person, nor material which to a substantial extent has been accepted for the award of any other degree or diploma at any educational institution, except where due acknowledgement is made in the thesis.

Markus Daniel

Student

Date

Approved by:

Ir. Invanos Tertiana, MBA

Thesis Advisor

Date

Dr. Ir. Yuki Indrayadi, MME

Thesis Co-Advisor

Date

Dr. Ir. Gembong Baskoro, M.Sc

Dean

Date

## ABSTRACT

ENTERPRISE RESOURCE PLANNING (ERP) IMPLEMENTATION  
PROTOTYPE USING ADEMPIERE:  
CASE STUDY CV. INDO SURYA

By

Markus Daniel

Ir. Invanos Tertiana, MBA – Thesis Advisor

Dr. Ir. Yuki Indrayadi, MME – Thesis Co-Advisor

SWISS GERMAN UNIVERSITY

Enterprise Resource Planning (ERP) is highly famous for integrating business processes of a company. SMEs are now trying to implement ERP with expectations that the system can help them to improve, the same case to CV. Indo Surya. A company that doing repacking materials for business. This thesis work is a study to implement ERP at CV. Indo Surya as prototype, to show what ERP can do for them. ADempiere will be the ERP software used for this implementation. It is an open source ERP package, suitable for SMEs. The methodology chosen for the implementation is ASAP methodology, associated with the ADempiere implementation methodology. This study will discover problems that occur at CV. Indo Surya and solve them with the implementation of ERP. Results and discussion will be proven by author of how the implementation can improve the company business at the end of this thesis work.

*Keywords: Enterprise Resource Planning, ASAP Methodology, ADempiere ERP, ERP Implementation Methodology*



## DEDICATION

I would like to dedicate this thesis work to my parents, who has always been supporting me for everything that I have done. Without their support, I could have not completed this thesis work.



## ACKNOWLEDGEMENTS

The author would like to show a huge appreciation to Mr. Invanos Tertiana and Mr. Yuki Indrayadi who has been helping to finish this thesis work patiently.

Mr. Aditya Tirta Pratama, a person who was very helpful for the execution of the implementation project.

Huge thanks for my Industrial Engineering classmates for the support and assistance during this thesis work.



## TABLE OF CONTENTS

	Page
STATEMENT BY THE AUTHOR.....	2
ABSTRACT.....	3
DEDICATION.....	5
ACKNOWLEDGEMENTS.....	6
LIST OF FIGURES.....	12
LIST OF TABLES.....	15
CHAPTER 1 - INTRODUCTION.....	16
1.1 Background.....	16
1.2 Company Information.....	17
1.3 Thesis Purpose.....	18
1.4 Thesis Scope.....	18
1.5 Thesis Limitation.....	18
1.6 Problem Statement.....	19
1.7 Hypothesis.....	19
1.8 Significance of Study.....	19
CHAPTER 2 - LITERATURE REVIEW.....	20
2.1 Introduction.....	20
2.2 Enterprise Resource Planning Concepts.....	21
2.2.1 ERP Framework.....	22
2.2.2 Advantages and Disadvantages of ERP.....	23
2.2.3 ERP Life Cycle.....	26
2.3 ADempiere ERP / Why ADempiere?.....	29
2.3.1 ADempiere Key Features.....	29
2.3.2 ADempiere's Strengths.....	31
2.4 Implementation Methodology.....	32
2.4.1 Successful Factors.....	32
2.4.2 ASAP Implementation Methodology.....	35
2.4.3 ADempiere Fastrack Methodology.....	38
2.5 Change.....	45

2.5.1 Davis Technology Acceptance Model .....	46
2.6 Enterprise Information System .....	47
2.6.1 Multi Tier Architecture .....	47
2.6.2 Stove Piped .....	49
2.7 Business Process Modelling .....	49
2.7.1 Porter's Value Chain.....	49
2.7.2 Business Process Modelling Notation .....	52
2.7.3 Data Flow Diagram.....	52
CHAPTER 3 - METHODOLOGY .....	54
3.1 Introduction.....	54
3.2 Thesis Methodology.....	54
3.3 Implementation Methodology.....	55
3.3.1 Project Preparation.....	55
3.3.2 Business Blueprints.....	58
3.3.3 Realization .....	60
3.3.4 Final Preparation.....	62
3.3.5 Go Live & Support.....	64
CHAPTER 4 - RESULTS AND DISCUSSIONS .....	66
4.1 Introduction.....	66
4.2 Project Preparation.....	66
4.2.1 Define Project Scope & Objectives .....	66
4.2.2 Organizational Readiness.....	67
4.2.3 Project Team .....	67
4.2.4 High Level Demonstration.....	67
4.2.5 Implementation Strategy .....	67
4.2.6 System Availability.....	68
4.2.7 System Preparation .....	68
4.3 Business Blueprints.....	69
4.3.1 Data Gathering .....	69
4.3.2 Gap Analysis.....	75
4.3.3 Define New Business Process.....	76
4.4 Realization .....	76



4.4.1 Software Installation .....	77
4.4.2 Networking Configuration .....	77
4.4.3 ERP Package Configuration .....	79
4.4.4 System Check & Validation.....	82
4.5 Final Preparation.....	82
4.5.1 End User Training.....	82
4.5.2 Cutover.....	83
4.5.3 Go Live Readiness .....	84
4.6 Go Live & Support.....	84
4.6.1 Provide Live Support .....	84
4.6.2 Project Review .....	85
<b>CHAPTER 5 - CONCLUSION &amp; RECOMMENDATIONS .....</b>	<b>92</b>
5.1 Conclusion .....	92
5.2 Recommendations.....	93
5.2.1 Company Structure .....	93
5.2.2 Change by Training.....	93
5.2.3 Continue ADempiere Configuration.....	94
5.2.4 Real Server System.....	94
5.2.5 Further Studies .....	94
<b>GLOSSARY .....</b>	<b>95</b>
<b>REFERENCES .....</b>	<b>96</b>
<b>APPENDIX A.....</b>	<b>99</b>
A.1 Contact Report (Company Approval).....	100
A.2 Contact Report (Project Scope & Objectives) .....	101
<b>APPENDIX B .....</b>	<b>102</b>
B.1 Contact Report (Company's Assistance).....	103
B.2 Business Processes .....	104
B.2.1 Customer Order .....	104
B.2.2 Production .....	105
B.2.3 Purchase Material.....	105
B.2.4 Receive Material .....	106

---

B.2.5 Shipment Product .....	106
B.3 Gap Analysis .....	107
B.4 New Business Process .....	109
B.4.1 Customer Order .....	109
B.4.2 Production .....	110
B.4.3 Purchase Material .....	110
B.4.4 Receive Material .....	111
B.4.5 Shipment Product .....	112
APPENDIX C .....	113
C.1 Network Configuration .....	114
C.1.1 Enabling Ports .....	114
C.1.2 Port Forwarding Using CCTV Host .....	115
C.2 ERP Package Configuration .....	116
C.2.1 Initial Client Setup .....	116
C.2.2 Setup Warehouse & Locators .....	116
C.2.3 Importing Chart of Accounts .....	117
C.2.4 Import Loader Format .....	118
C.2.5 Setup Business Partner Group .....	118
C.2.6 Import Business Partner .....	119
C.2.7 Setup Unit of Measurements .....	120
C.2.8 Setup Product Category .....	120
C.2.9 Import Products .....	121
C.2.10 Setup Price List Schema .....	122
C.2.11 Setup Price List .....	122
C.2.12 Setup Bill of Material .....	125
C.2.13 Setup Users & Role .....	125
APPENDIX D .....	127
D.1 Training Absence Report .....	128
D.2 Cutover Activities .....	129
D.2.1 Import Last Inventory .....	129
D.2.2 Physical Inventory Check .....	129
D.3 Implementation Checklist .....	130

---

APPENDIX E .....	132
E.1 Contact Report (Company's Decision for ERP Usage) .....	133
E.2 Live Info & Security Issue .....	134
E.2.1 Live Info .....	134
E.2.2 Security Issue.....	135
E.3 Productivity Measurements .....	139
E.3.1 Customer Order Lead Time Difference.....	139
E.3.2 Production Lead Time Difference .....	139
E.3.3 Purchase Material Lead Time Difference.....	140
E.3.4 Receive Material Lead Time Difference .....	140
E.3.5 Shipment Product Lead Time Difference.....	141
E.4 Data Flow Analysis .....	141
E.5 Contact Report (User Questionnaires).....	142
APPENDIX F.....	147
F.1 CV. Indo Surya Documents .....	148
5.3 ADempiere Training Certificate .....	150
CURRICULUM VITAE.....	151

SWISS GERMAN UNIVERSITY

## LIST OF FIGURES

Figure 2.1 Literature Review Mind Map .....	21
Figure 2.2 ERP Framework .....	22
Figure 2.3 ERP Life Cycle Framework .....	26
Figure 2.4 Complete ERP .....	29
Figure 2.5 Supply Chain Management .....	30
Figure 2.6 Success Rate of IT Implementation Projects [8] .....	32
Figure 2.7 ASAP Implementation Phase .....	35
Figure 2.8 Davis Technology Acceptance Model.....	46
Figure 2.9 2-Tier Architecture .....	48
Figure 2.10 3-Tier Architecture .....	48
Figure 2.11 Stove Piped vs Integration Systems .....	49
Figure 2.12 Porter's Value Chain .....	50
Figure 2.13 BPMN Example.....	52
Figure 2.14 Gane & Sarson DFD Notation.....	53
Figure 3.1 Thesis Methodology .....	54
Figure 3.2 Implementation Methodology Phases .....	55
Figure 3.3 Implementation Methodology – Project Preparation .....	55
Figure 3.4 Implementation Methodology – Business Blueprints Phase .....	58
Figure 3.5 Implementation Methodology – Realization Phase.....	60
Figure 3.6 Implementation Methodology – Final Preparation Phase .....	62
Figure 3.7 Implementation Methodology – Go Live & Support Phase.....	64
Figure 4.1 CV. Indo Surya's Value Chain.....	69
Figure 4.2 CV. Indo Surya's Organization Structure .....	70
Figure 4.3 CV. Indo Surya's Business.....	72
Figure 4.4 CV. Indo Surya's Business Locations .....	73
Figure 4.5 CV. Indo Surya's Data Flow Diagram .....	74
Figure 4.6 CV. Indo Surya's ERP Network Diagram.....	78
Figure 4.7 CV. Indo Surya's Bill of Material .....	81
Figure 4.8 Cutover Plan .....	83
Figure 4.9 Lead Time Difference Measurements .....	87
Figure 4.10 Data Flow with ADempiere.....	88

Figure 4.11 Problem Found .....	89
Figure B.1 Customer Order Process .....	104
Figure B.2 Production Process.....	105
Figure B.3 Purchase Material Process .....	105
Figure B.4 Receive Material Process.....	106
Figure B.5 Shipment Product Process .....	106
Figure B.6 New Customer Order Process.....	109
Figure B.7 New Production Process .....	110
Figure B.8 New Purchase Material Process.....	110
Figure B.9 New Receive Material Process .....	111
Figure B.10 New Shipment Product Process.....	112
Figure C.1 CentOS Server Network Configuration.....	114
Figure C.2 Enabling Web Server Port .....	114
Figure C.3 CCTV Host .....	115
Figure C.4 Port Forwarding .....	115
Figure C.5 Initial Client Setup.....	116
Figure C.6 Warehouse & Locators Setup .....	116
Figure C.7 Import Chart of Accounts .....	117
Figure C.8 Imported Chart of Accounts .....	117
Figure C.9 Import Loader Format.....	118
Figure C.10 Business Partner Group Setup .....	118
Figure C.11 Import Business Partner.....	119
Figure C.12 Imported Business Partner .....	119
Figure C.13 Unit of Measurements Setup.....	120
Figure C.14 Product Category Setup .....	120
Figure C.15 Import Products.....	121
Figure C.16 Imported Products .....	121
Figure C.17 Price List Schema Setup .....	122
Figure C.18 Price List Setup.....	122
Figure C.19 Price List Setup – Purchase PL Plastik.....	123
Figure C.20 Price List Setup – Purchase PL Karton.....	123
Figure C.21 Price List Setup – Purchase PL Minyak Goreng .....	124
Figure C.22 Price List Setup – Sales PL.....	124

---

Figure C.23 Bill of Material Setup .....	125
Figure C.24 Users Setup .....	125
Figure C.25 Roles Setup .....	126
Figure D.1 Import Last Inventory .....	129
Figure D.2 Physical Inventory Check .....	129
Figure E.1 Purchase Order Info .....	134
Figure E.2 Sales Order Info .....	134
Figure E.3 Product Info.....	135
Figure E.4 Record Info – Purchase Orders .....	135
Figure E.5 Record Info – Sales Orders .....	136
Figure E.6 Record Info – Shipments/Receipts.....	136
Figure E.7 Security – Sales Person .....	137
Figure E.8 Security – Logistics Person.....	137
Figure E.9 Security – Purchasing Person.....	138
Figure E.10 Security – Production Person.....	138

## LIST OF TABLES

Table 2.1 Five Basic Phases of ASAP Methodology [26].....	36
Table 2.2 ADempiere Implementation Checklist Template .....	44
Table 3.1 System Availability.....	57
Table 3.2 Gap Analysis Template.....	59
Table 3.3 End User Training Material Schedule Template .....	63
Table 3.4 Live Support Template .....	65
Table 4.1 System Availability.....	68
Table 4.2 CV. Indo Surya's Data Flow Diagram Table .....	75
Table 4.3 User & Role Relationship .....	82
Table 4.4 End User Training Material Schedule .....	83
Table 4.5 Live Support Data.....	85
Table 4.6 Lead Time Difference Measurements.....	88
Table 4.7 User Questionnaires .....	90
Table B.1 Gap Analysis .....	107
Table D.1 Implementation Checklist .....	130
Table E.1 Customer Order Lead Time Difference Measurements .....	139
Table E.2 Production Lead Time Difference Measurements.....	139
Table E.3 Purchase Material Lead Time Difference Measurements .....	140
Table E.4 Receive Material Lead Time Difference Measurements.....	140
Table E.5 Shipment Product Lead Time Difference Measurements .....	141
Table E.6 Data Flow Analysis .....	141